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ALAMEDA CORRIDOR EAST (ACE) PROJECT 
NOVEMBER 22, 2004, MEETING 
 
On November 22, 2004, a member of my staff attended the regular meeting of the 
San Gabriel Valley Council of Governments-ACE Construction Authority.  A copy of the 
agenda and the adopted minutes of the October 25, 2004, meeting are attached.  The 
following items occurred at the meeting, which are of interest to the County.
 
Under Agenda Item V, the Chief Executive Officer reported that since the October 4, 
2004, advertisement for bids on the Temple Avenue Train Diversion project contract, 
several requests were received from contractors to extend the bidding.  Therefore, the 
bid opening has been delayed to early December 2004.  The ACE Construction 
Authority anticipates awarding a contract in January 2005.  The Valley Boulevard Bridge 
and railroad bridge that are part of the Nogales Street Grade Separation project 
(Alhambra Subdivision) were completed on November 6 and November 7, 2004, 
respectively, and the Valley Boulevard detour and railroad shoofly track have been 
removed.  The Nogales Street Grade Separation project is scheduled for completion in 
summer 2005. 
 
Under Agenda Item VI, the ACE Construction Authority Board authorized the Chief 
Executive Officer to amend the contract with Bechtel/Korve joint venture to increase the 
value of the contract's incremental scope of services Task Order No. 4 by $889,966 to a 
new value of $6,029,901.  The revised total contract value is $37,251,820.  The major 
items requiring the increase in Task Order No. 4 are land acquisition and related 
services for the Brea Canyon Road and Sunset Avenue grade separations as well as 
changes to the ACE Program Management including additional archaeological 
monitoring, environmental reporting, and updates of traffic data at ACE grade crossing 
locations. 
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Under Agenda Item VII, the ACE Construction Authority Board approved the plans, 
specifications, and estimates for the Brea Canyon Road Grade Separation project and 
authorized ACE staff to solicit construction contract bids.  The estimated value of the 
contract is $22 to $26 million.  ACE staff anticipates that the project will be advertised by 
June 2005.  Construction is anticipated to be completed by October 2007. 
 
The next meeting of the ACE Construction Authority Board will be on December 20, 
2004, at the Irwindale City Hall at 2 p.m. 
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